
INTERNATIONALE! Penn Center West
Building III, Suite 300
Pittsburgh, PA 15276
•412)788-2717

15 January 1997 • FAX (412)788_1316

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Numbers 40 and 41
November 15 through December 14,1996 and
December 15,1996 through January 14,1997

Dear Mr. McAteer:

Enclosed are the subject progress report Numbers 40 and 41. Copies of the reports have been
submitted to Mr. Tonv Likins at IDEM.

Sipcerely

Mark J. Dowiak, P.E.
Project Manager

MJD:rz

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg
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To: S^^A^TQCPA MEMORANDUMMichael McAteer, U.S. EPA
From: Mark J. Dowiak
Date: 15 December 1996
Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 40
November 15,1996 through December 14,1996

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the November monthly site inspection at the Enviro-Chem Superfund
site on November 5, 1996. The following conditions were noted during the monthly site
inspection:

* The fences, gates, and locks are secure;

* The decon pad and the water storage pad contain water. This does not appear to be
causing any effect on the site;

" All drainage ditches are clear and the rainwater has been flowing as designed;

»• Debris that had blown into the ditches was removed;

*> de maximis worked with the adjacent property owner to repair the section of fence
that was damaged as well as the section that has been leaning. All sections have been
straightened;

" U.S. EPA and IDEM comments on the draft 100% Design Report were issued on
November 19, 1996. This included an attached IDEM comment letter dated
November 18, 1996;

+ On November 20, 1996, Radian submitted a Revised Air Monitoring Plan to
U.S. EPA and IDEM;

*• On December 8, 1996, U.S. EPA indicated it had no comments on the Revised Air
Monitoring Plan. IDEM's comments were attached in a letter dated
Decembers, 1996; and
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In a November, 1996 correspondence to the Trustees, IDEM provided draft discharge
limits for discussion on the onsite wastewater treatment system. These limits were
significantly lower than the preliminary limits issued by IDEM in October, 1995.
Those preliminary discharge limits were used as the basis for design of the activated
carbon wastewater treatment system presented in the November, 1995 Prefmal (90%)
Design. At the request of IDEM, design modifications to add air stripping are being
prepared. The revised treatment system design is expected to be completed by the end
of January 1997. Discussions with IDEM regarding discharge limits are continuing.

Activities to be Conducted from Pc.cgf1lbcr 15.1996 through January 14.1997

> de maximis, inc. will conduct the December monthly site inspection;

*• Responses will be submitted by December 18 to U.S. EPA and IDEM comments on
the Final (100%) Design.

MJD:rz
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To: 2^L?S?8'A?DE^IQPPA *Ai MEMORANDUMMichael McAteer, U.S. EPA ^
From: MarkJ. Dowiak l/i (J
Date: 15 January 1997 I

<r

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 41
December 15,1996 through January 14,1997

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the December monthly site inspection at the Enviro-Chem Superfund
site on December 13, 1996. The following conditions were noted during the monthly site
inspection:

«• The fences, gates, and locks are secure;

» The decon pad and the water storage pad contain water. This does not appear to be
causing any effect on the site;

•• All outer drainage ditches are clear and the rainwater has been flowing as designed;

»• Debris that had blown into the ditches was removed;

» There is some standing water in the inside drainage ditch. This is not causing any
variation in the flow patterns, de maximis performed hand shoveling to rectify the
situation. It appears that some minor erosion (due to heavy rains) has caused some
sedimentation which resulted in the standing water, de maximis will continue to work
on the ditch in order to insure that no problems arise in the flow pattern;

> In a December 18, 1996 correspondence, Radian submitted responses to the
November 19 U.S. EPA and IDEM comments on the Final (100%) Design Report.
IDEM's December 3 comments on the Air Monitoring Plan were addressed in a
separate letter attached to the December 18 correspondence;
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The Trustees have continued discussions with U.S. EPA and IDEM concerning final
discharge limits for onsite treatment of wastewaters generated during the remedial
action; and

Radian is continuing the redesign of the wastewater treatment system which includes
addition of an air stripping system in conjunction with a modified carbon adsorption
system.

Activities to be Conducted from January 15f 1997 through February 14t 1997

* de maximis, inc. will conduct the January monthly site inspection; and

*• The Trustees will submit a revised wastewater treatment system design, including the
addition of air stripping.

MJD:rz
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